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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDDNo.:S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD Manager:(

Date: May 30, 2002
Reporting Period: April 29 through May

26,2002
TDD Completion Date: July 31, 2002
Percent Work Completed (Hours): 80%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

>Tetra Tech EM he. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. Apportioned program and financial
management activities were performed. No significant field activity occurred in May. ODC
charges included equipment.

2. Problems Encountered and Resolved

None.

3. Ddiverables Submitted

Deliverable
Technical Status Report

Date Submitted
05/07/02

4. Activities Planned Neit Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

5. Costs Incurred But Not Invoked

None.

6. Monthly Charges and Budget

Tetra Tech has expended 3.5 level-of-effort (LOE) hours and $289.22. The cumulative
expenditure through the reporting period is 1,040.5 LOE hours and $71,684.38. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - May

S05-0 104-0 10
DEAD CREEKTDD Name

HOURS:

LOE Hours

Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

3.50
0.00
3.50

122.86
225.55

Project
To Date

1,039.00
1.50

1,040.50

31,650.95
57,862.48

Budget

1,300.00

% of Budgeted
LOE Hours
Expended

79.92%

Other Direct Cost:
Other Direct Costs
Travel

17.40
0.00

655.91
765.50

Team Subcontractors:

G& A
Provisional Fee

Total Charges

18.27
28.00

219.22

4,395.39
8,005.10

71,684.38 87,000.00 82.40%

Average Charge per LOE Hour
0.00
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Tetra Tech EM Inc.
START Region V Contract 68-W-OO121

Progress Table I

Total Labor for (he Period November 29. 2000 through

Date: 05/28/2002

May 26,2002

TDD* SOS-0104-010

DEAD CREEK SEDIMENT REMOV

Name Title

Tctr* Tech Labor

It
Subtotal S05-0104-010

Current

Hours

0.00
0.00
0.00
0.00
1.50
0.00
0.00
0.00
0.00
2.00
0.00
0.00
3.50

Cumulative
Hours

1.00
246.00
246.00
458.00
25.00
0.50
0.50
0.50
40.50
16.50
1.00
5.00

1,040.50

Total for TDD# S05-0104-010 3.50 1,040.50
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Tetra Tech EM Inc. Date: 05/28/2002
Progress Table 2

Period Ending 05/26/02
Project Non-Labor Detail

___________Name_________________Invoice__________Transaction Description_________Amount____
Project Description: DEAD CREEK
TDD#No: SOS-0104-010 ________ _______ ____________

TOTAL SAFETY/ HAZCO, INC. 2629506-001 FIELD SUPPLIES/MATERIALS 17.40
Total Field Supplies 17 40

Total DEADCREEK S05-OI04-OIO 17.40
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